
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:33 PM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 400 Date: 04-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 01:00 Over Time: 10:00

Const Calendar Day: 334

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of CCC cable system painting. Track progress of FWS work along north barrier of WB
bridge. Misc paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN VALDEZPainter 0.00 10.00 0.00 10.00

JNM NICK REEDPainter 0.00 10.00 0.00 10.00

JNM ISAAC GALECIAPainter 0.00 10.00 0.00 10.00

JNM JOEL COSTAPainter 0.00 10.00 0.00 10.00

Diary: Dispute

Cable Painting

I arrived at the bridge at 0730 to observe the painting of the suspender brackets along the WB bridge.

At 0840, I took the enviromental readings at PP 12 of the WB bridge. (RH-51.4%; Temperature - 72
degree; Steel Temp. - 61.7 degrees, Dewpoint - 53.1; delta - 8.7).

Nick Reed and Joal Costa were at PP 12 of the WB bridge applying the top coat of bridge paint on the
suspender brakets working east. Arturo Valencia's crew (Issac Galicia, Justin, Jorge Biergas) were at PP
125 moving west.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 8.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 8.00 0.00 8.00

James Perry 0.00 8.00 0.00 8.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 400 Date: 04-May-2013 Saturday

Mechanical Piping
Tim Esquivel and Narciso Biagi spent the shift installing the 4" line along the north barrier of the WB bridge
at PP 12.

Rick Kiikvee spent the shift welding the termination of the 2 1/2" DW and 4" CA line coming for the
underside of the south soffet of W2E. Jim Perry assisted.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 0.00 6.00 0.00 6.00

APP RAFAEL SERANOPainter 0.00 6.00 0.00 6.00

Diary: Dispute

DIP Painting

Rubin Soto and Raphel Serrono spent approximately 3 hours putting a second coat of carboxine in recently
delivered ductile iron pipe. After a drying time of four hours, they spent 2 hours applying the 3rd coat.
With mixing and cleanup, the total operation was 6 hours.

002 0-IPP-EFA.045
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